

Land Processes Distributed Active Archive Center

June 5, 2002

Contacts:

- Doug Jaton, Engineering & Development Lead, 605-594-2633, djaton@usgs.gov
- Jim Lacasse, Systems Engineer, 605-594-6140, imlacasse@usqs.gov
- Bob Tuscherer, Systems Engineer, 605-594-2528,
 rjtusch@usgs.gov
- Chris Haugen, Software Development Lead, 605-594-2595, chaug@usgs.gov
- Bill Bates, DAAC User Services Lead, 605-594-2738, bbates@usgs.gov
- K.C. Wehde, Valids/Guide Lead, 605-594-6102, kcwehde@usgs.gov



- Plan and Schedule for New Data Sets (FY 2002/2003):
 - ASTER On-Demand Products, EDG Integration
 - EarthSat, 5 data sets
 - Landsat-7 Floating Scenes, 2 data sets
 - Landsat-7 IGS Metadata, 5 stations (another 5 stations also may be pending)
 - MODIS/Aqua, V003, ~36 data sets
 - MODIS/Aqua, V004, ~36 data sets
 - MODIS/Terra, V003, ~4 data sets
 - MODIS/Terra, V004, ~47 data sets



Plans (Other):

- Seamless User Registration
- Traffic Cop/Stand-Alone Pricing Modules
- Bulk Metadata Generation Tool
- External Subsetter
- ASTER Billing and Accounting Policies
- Pathfinder for 6A.06/Solaris 8
- Data Pool



- Valids/Guide Issues and Concerns:
 - DDMT Output
 - ECS/EDG Integration
 - EVP Maintenance
 - Extended Criteria and ECS PSA Functionality
 - File Syncing
 - Spider Rollout
 - System Performance

